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ESTIMATE RUN 03/06/2002

ESTIMATE SUMMARY 09:22:49

CONTID: C12379         ESTIMATE NO: 0009 PROG 1999

PCN: 12379-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ILIFF AVENUE: I-225 TO ABILENE ST. PERCENT TIME:

PROJECT NO: STU 2254-060                  

ILIFF AVENUE:  I-225 TO ABILENE ST.

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/28/2002 DATE TIME STARTED 05/23/2001

5670 FRANKLIN STREET DATE LET 04/26/2001 DATE WORK BEGAN 05/30/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 05/16/2002

 DATE CONTRACT EXECUTED 05/14/2001 DATE ACCEPTED 05/16/2002

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 05/23/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,468,717.05 PARTICIPATING $ $ 94,175.22

AWARD PROJECT AMT: 2,631,428.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,107.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

WORK DAYS

WORK DAYS

70.61%

1,019,356.22

94,175.22

94,175.22

93,068.18

$

$

$

$

2,449,360.83

0.00

2,449,360.83

0.00

2,449,360.83

-9,217.88

0.00

2,440,142.95

0.00

AMOUNT DUE 2,440,142.95 93,068.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,068.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.800

0.200

202-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

7,000.00

0010 *REMOVAL OF STRUCTURE 26.000

0.000

202-00001  
 

26.000

EACH

1,000.00000 26,000.0026.000

0.00

0015 REMOVAL OF TREE 53.000

0.000

202-00010  
 

53.000

EACH

400.00000 21,200.0053.000

0.00

0020 *REMOVAL OF PIPE 2,053.000

0.000

202-00035  
 

2,196.000

LF  

12.00000 24,636.002,053.000

0.00

0025 REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

7.00000 112.0016.000

0.00

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 83.000

179.500

202-00190  
 

421.000

SY  

8.00000 2,100.00262.500

1,436.00

0035 REMOVAL OF SIDEWALK 635.000

53.800

202-00200  
 

699.000

SY  

6.00000 4,132.80688.800

322.80

0040 REMOVAL OF CURB AND GUTTER 2,059.900

624.000

202-00203  
 

2,692.000

LF  

4.00000 10,735.602,683.900

2,496.00

0045 *REMOVAL OF ASPHALT MAT 11,480.120

533.500

202-00220  
 

12,014.000

SY  

2.75000 33,037.4612,013.620

1,467.13

0050 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

17,818.000

SY  

1.00000 0.000.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 4,632.240

392.330

202-00250  
 

5,745.000

SF  

1.50000 7,536.865,024.570

588.50
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 8.000

0.000

202-00700  
 

8.000

EACH

494.00000 3,952.008.000

0.00

0065 REMOVAL OF GROUND SIGN 21.000

12.000

202-00810  
 

34.000

EACH

60.00000 1,980.0033.000

720.00

0070 REMOVAL OF SIGN PANEL 11.000

10.000

202-00821  
 

22.000

EACH

60.00000 1,260.0021.000

600.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

9,651.00000 9,651.001.000

0.00

0080 *REMOVAL OF FENCE 1,482.000

0.000

202-01000  
 

1,498.000

LF  

4.20000 6,224.401,482.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 1,759.000

0.000

202-01130  
 

1,759.000

LF  

1.80000 3,166.201,759.000

0.00

0090 *PLUG CULVERT 9.000

0.000

202-04001  
 

9.000

EACH

693.00000 6,237.009.000

0.00

0095 *CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

1,733.00000 0.000.000

0.00

0100 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

14.000

EACH

100.00000 0.000.000

0.00

0105 *SANDBLASTING 2,300.000

0.000

202-05150  
 

2,300.000

SF  

2.00000 4,600.002,300.000

0.00

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,458.000

830.000

203-00060  
 

43,288.000

CY  

8.00000 346,304.0043,288.000

6,640.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 17.000

0.000

203-01500  
 

40.000

HOUR

75.00000 1,275.0017.000

0.00

0120 BACKHOE 0.000

0.000

203-01510  
 

40.000

HOUR

75.00000 0.000.000

0.00

0125 *POTHOLING 131.500

0.000

203-01597  
 

200.000

HOUR

140.00000 18,410.00131.500

0.00

0130 TOPSOIL 2,587.590

427.600

207-00205  
 

4,974.190

CY  

5.00000 15,075.953,015.190

2,138.00

0135 *EROSION BALES (WEED FREE) 28.000

24.000

208-00011  
 

52.000

EACH

15.00000 780.0052.000

360.00

0140 SILT FENCE 1,628.500

0.000

208-00020  
 

3,927.000

LF  

1.50000 2,442.751,628.500

0.00

0145 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

500.00000 500.001.000

0.00

0150 EROSION CONTROL SUPERVISOR 0.650

0.200

208-00200  
 

1.000

L S 

3,000.00000 2,550.000.850

600.00

0155 *RESET STRUCTURE 0.000

0.000

210-00001  
 

2.000

EACH

400.00000 0.000.000

0.00

0160 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

3.000

EACH

237.00000 0.000.000

0.00

0165 RESET GROUND SIGN 1.000

0.000

210-00810  
 

3.000

EACH

150.00000 150.001.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET PEDESTRIAN PUSH BUTTON 2.000

0.000

210-00860  
 

6.000

EACH

127.00000 254.002.000

0.00

0175 *RESET FIRE PREEMPTION UNIT 3.000

0.000

210-00867  
 

3.000

EACH

568.00000 1,704.003.000

0.00

0180 ADJUST MANHOLE 2.000

3.000

210-04010  
 

15.000

EACH

300.00000 1,500.005.000

900.00

0185 *MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

693.00000 693.001.000

0.00

0190 *MODIFY INLET 2.000

0.000

210-04020  
 

2.000

EACH

1,155.00000 2,310.002.000

0.00

0195 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

28.000

EACH

120.00000 0.000.000

0.00

0200 *SEEDING (NATIVE) 1.000

1.000

212-00006  
 

7.400

ACRE

625.00000 1,250.002.000

625.00

0205 SOD 0.000

0.000

212-00050  
 

27,122.000

SF  

0.60000 0.000.000

0.00

0210 *MULCHING (WEED FREE HAY) 1.000

1.000

213-00002  
 

7.400

ACRE

625.00000 1,250.002.000

625.00

0215 *MULCH TACKIFIER 150.000

150.000

213-00061  
 

1,065.000

LB  

2.10000 630.00300.000

315.00

0220 *TRANSPLANT TREE 13.000

0.000

215-00010  
 

30.000

EACH

400.00000 5,200.0013.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT 29,778.000

0.000

217-00000  
 

47,591.000

SY  

0.10000 2,977.8029,778.000

0.00

0230 *HEALTH AND SAFETY OFFICER 3.000

0.000

250-00110  
 

20.000

HOUR

65.00000 195.003.000

0.00

0235 *MATERIAL SAMPLING AND DELIVERY 9.000

0.000

250-00120  
 

9.000

EACH

65.00000 585.009.000

0.00

0240 AGGREGATE BASE COURSE (CLASS 6) 1,145.380

0.000

304-06007  
 

1,145.380

CY  

30.00000 34,361.401,145.380

0.00

0245 AGGREGATE BASE COURSE (SPECIAL) 316.500

61.250

304-09000  
 

497.350

CY  

35.00000 13,221.25377.750

2,143.75

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 272.400

42.580

403-00720  
 

372.230

TON 

90.00000 28,348.20314.980

3,832.20

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,395.120

0.000

403-33871  
 

7,071.000

TON 

41.00000 98,199.922,395.120

0.00

0256 HBP (GR S) (100) (PG 64-22) ASPHALT MIX QUANTITY-RAMP 
B AND I-225 WIDENING

0.000

0.000

403-33842  
 

0.000

SY  

36.50000 0.000.000

0.00

0257 HBP (GR S) (100) (PG 64-22) CMO #15 2,325.830

226.040

403-33841  
 

4,453.440

TON 

36.50000 93,143.262,551.870

8,250.46

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 762.000

0.000

411-10255  
 

3,418.000

GAL 

3.00000 2,286.00762.000

0.00

0265 *CONCRETE PAVEMENT (9 INCH) 1,471.000

0.000

412-00900  
 

1,471.000

SY  

35.00000 51,485.001,471.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONCRETE PAVEMENT (10-1/2 INCH) 7,384.020

0.000

412-01050  
 

7,385.000

SY  

42.00000 310,128.847,384.020

0.00

0275 GEOTEXTILE (EROSION CONTROL) (CLASS A) 112.500

0.000

420-00100  
 

154.000

SY  

1.00000 112.50112.500

0.00

0280 RIPRAP (12 INCH) 73.670

0.000

506-00212  
 

79.000

CY  

35.00000 2,578.4573.670

0.00

0285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

12.700

507-00100  
 

13.000

CY  

250.00000 3,175.0012.700

3,175.00

0290 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

1.500

CY  

300.00000 0.000.000

0.00

0295 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 255.700

32.000

603-01185  
 

288.000

LF  

39.00000 11,220.30287.700

1,248.00

0300 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 461.600

0.000

603-01245  
 

462.000

LF  

35.00000 16,156.00461.600

0.00

0305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 74.400

0.000

603-01305  
 

75.000

LF  

50.00000 3,720.0074.400

0.00

0310 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 345.000

0.000

603-01425  
 

352.000

LF  

75.00000 25,875.00345.000

0.00

0315 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 417.700

0.000

603-01485  
 

419.000

LF  

91.00000 38,010.70417.700

0.00

0320 *24 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05024  
 

4.000

EACH

520.00000 2,080.004.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *8 INCH PLASTIC PIPE 13.000

0.000

603-50008  
 

13.000

LF  

54.00000 702.0013.000

0.00

0330 *12 INCH PLASTIC PIPE 456.700

0.000

603-50012  
 

457.000

LF  

45.00000 20,551.50456.700

0.00

0335 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

1,566.00000 3,132.002.000

0.00

0340 *INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

2.000

EACH

3,119.00000 6,238.002.000

0.00

0345 *INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

3,812.00000 3,812.001.000

0.00

0350 *VANE GRATE INLET (5 FOOT) 2.000

0.000

604-25005  
 

2.000

EACH

2,188.00000 4,376.002.000

0.00

0355 *MANHOLE SLAB BASE (10 FOOT) 9.000

0.000

604-30010  
 

9.000

EACH

1,819.00000 16,371.009.000

0.00

0360 *MANHOLE SLAB BASE (15 FOOT) 4.000

0.000

604-30015  
 

4.000

EACH

2,657.00000 10,628.004.000

0.00

0365 *MANHOLE BOX BASE (5 FOOT) 1.000

0.000

604-31005  
 

1.000

EACH

4,828.00000 4,828.001.000

0.00

0370 *MANHOLE BOX BASE (10 FOOT) 2.000

0.000

604-31010  
 

2.000

EACH

5,544.00000 11,088.002.000

0.00

0375 *MANHOLE SPECIAL (10 FOOT) 1.000

0.000

604-39010  
 

1.000

EACH

6,006.00000 6,006.001.000

0.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 712.500

0.000

606-00301  
 

713.000

LF  

15.95000 11,364.38712.500

0.00

0385 GUARDRAIL TYPE 4 0.000

195.000

606-00400  
 

220.000

LF  

22.00000 4,290.00195.000

4,290.00

0390 *GUARDRAIL TYPE 7 (STYLE CA) 695.000

0.000

606-00710  
 

715.000

LF  

30.00000 20,850.00695.000

0.00

0395 *GUARDRAIL TYPE 7 (STYLE CE) 206.000

0.000

606-00740  
 

206.000

LF  

70.00000 14,420.00206.000

0.00

0400 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

400.00000 400.001.000

0.00

0405 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

925.00000 4,625.005.000

0.00

0410 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

1.000

EACH

500.00000 500.001.000

0.00

0415 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,400.00000 7,000.005.000

0.00

0420 *FENCE (TEMPORARY) 2,811.000

0.000

607-11580  
 

2,811.000

LF  

1.80000 5,059.802,811.000

0.00

0425 *END POST (CHAIN LINK) 1.000

0.000

607-52905  
 

1.000

EACH

100.00000 100.001.000

0.00

0430 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000

0.000

607-52910  
 

12.000

EACH

155.00000 1,550.0010.000

0.00



CONTID: C12379         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *FENCE CHAIN LINK (72 INCH) 1,406.000

0.000

607-53172  
 

1,660.000

LF  

8.30000 11,669.801,406.000

0.00

0440 CONCRETE SIDEWALK 592.900

91.000

608-00000  
 

688.000

SY  

25.00000 17,097.50683.900

2,275.00

0445 CONCRETE CURB RAMP 87.140

12.000

608-00010  
 

99.140

SY  

65.00000 6,444.1099.140

780.00

0450 CURB AND GUTTER TYPE 2 (SECTION I-B) 124.500

200.000

609-21010  
 

700.000

LF  

12.00000 3,894.00324.500

2,400.00

0455 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,595.000

113.000

609-21020  
 

2,009.000

LF  

13.00000 22,204.001,708.000

1,469.00

0460 GUTTER TYPE 2 (6 FOOT) 0.000

148.000

609-24006  
 

148.000

LF  

30.00000 4,440.00148.000

4,440.00

0465 MEDIAN COVER MATERIAL (CONCRETE) 0.000

474.100

610-00030  
 

3,312.000

SF  

6.00000 2,844.60474.100

2,844.60

0470 DELINEATOR (TYPE I) 15.000

30.000

612-00001  
 

57.000

EACH

14.00000 630.0045.000

420.00

0475 DELINEATOR (TYPE II) 3.000

0.000

612-00002  
 

12.000

EACH

16.00000 48.003.000

0.00

0480 DELINEATOR (TYPE III) 0.000

2.000

612-00003  
 

2.000

EACH

18.00000 36.002.000

36.00

0485 DELINEATOR (TYPE I) (BARRIER) 9.000

10.000

612-00021  
 

19.000

EACH

12.00000 228.0019.000

120.00
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *2 INCH ELECTRICAL CONDUIT (JACKED) 374.000

0.000

613-00201  
 

2,096.000

LF  

16.00000 5,984.00374.000

0.00

0495 *3 INCH ELECTRICAL CONDUIT (JACKED) 448.000

0.000

613-00301  
 

448.000

LF  

25.00000 11,200.00448.000

0.00

0500 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,844.800

0.000

613-01200  
 

6,845.000

LF  

8.75000 59,892.006,844.800

0.00

0505 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 327.000

0.000

613-01300  
 

327.000

LF  

11.00000 3,597.00327.000

0.00

0510 *PULL BOX (SPECIAL) 4.000

0.000

613-07000  
 

5.000

EACH

690.00000 2,760.004.000

0.00

0515 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

22,235.00000 22,235.001.000

0.00

0520 *LIGHT STANDARD STEEL (40 FOOT) 11.000

0.000

613-32400  
 

12.000

EACH

3,199.00000 35,189.0011.000

0.00

0521 LIGHT STD METAL (50 FT) 0.000

0.000

613-34500  
 

1.000

EACH

4,362.00000 0.000.000

0.00

0525 *LIGHT STANDARD FOUNDATION 11.000

0.000

613-40010  
 

14.000

EACH

605.00000 6,655.0011.000

0.00

0530 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000

0.000

613-70250  
 

16.000

EACH

448.00000 6,272.0014.000

0.00

0535 SIGN PANEL (CLASS I) 172.250

70.500

614-00011  
 

247.000

SF  

15.00000 3,641.25242.750

1,057.50
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PCN: 12379-BID    ESTIMATE RUN 03/06/2002

PROJECT: STU 2254-060                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 SIGN PANEL (CLASS II) 122.000

67.190

614-00012  
 

272.000

SF  

18.00000 3,405.42189.190

1,209.42

0545 SIGN PANEL (CLASS III) 70.000

198.000

614-00013  
 

268.000

SF  

22.00000 5,896.00268.000

4,356.00

0550 *SIGN PANEL (SPECIAL) 5.000

0.000

614-00035  
 

5.000

SF  

1,145.00000 5,725.005.000

0.00

0555 STEEL SIGN POST (2.25X2.25 INCH TUBING) 99.500

22.000

614-00218  
 

157.000

LF  

15.00000 1,822.50121.500

330.00

0560 STEEL SIGN POST (W 8X18) 0.000

26.500

614-00818  
 

26.500

LF  

40.00000 1,060.0026.500

1,060.00

0565 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 154.500

109.000

614-01552  
 

285.000

LF  

25.00000 6,587.50263.500

2,725.00

0570 CONCRETE FOOTING (TYPE 3) 2.000

2.000

614-03003  
 

4.000

EACH

800.00000 3,200.004.000

1,600.00

0575 *ILLUMINATED SIGN 4.000

0.000

614-10130  
 

4.000

EACH

1,429.00000 5,716.004.000

0.00

0580 *PEDESTRIAN SIGNAL FACE (16) 6.000

0.000

614-70117  
 

6.000

EACH

627.00000 3,762.006.000

0.00

0585 *TRAFFIC SIGNAL FACE (8-8) 2.000

0.000

614-70216  
 

2.000

EACH

360.00000 720.002.000

0.00

0590 *TRAFFIC SIGNAL FACE (12-8-8) 2.000

0.000

614-70328  
 

4.000

EACH

457.00000 914.002.000

0.00
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09:22:49
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CAT NO0200 ROADWAY 

0595 *TRAFFIC SIGNAL FACE (12-12-12) 22.000

0.000

614-70336  
 

23.000

EACH

551.00000 12,122.0022.000

0.00

0600 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

892.00000 2,676.003.000

0.00

0605 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 140.000

0.000

614-72871  
 

140.000

LF  

1.75000 245.00140.000

0.00

0610 *LOOP DETECTOR WIRE 661.000

510.000

614-72875  
 

3,299.000

LF  

2.50000 2,927.501,171.000

1,275.00

0615 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

4.000

EACH

953.00000 0.000.000

0.00

0620 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

30,125.00000 30,125.001.000

0.00

0621 VEHICLE DETECT SYS (SINGLE CAMERA) 0.000

0.000

614-72895  
 

1.000

EACH

2,085.00000 0.000.000

0.00

0625 *TELEPHONE INTERCONNECT WIRE 1,243.000

0.000

614-72891  
 

1,243.000

LF  

1.00000 1,243.001,243.000

0.00

0630 *FLASHING BEACON 2.000

0.000

614-80000  
 

2.000

EACH

1,165.00000 2,330.002.000

0.00

0635 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000

0.000

614-81010  
 

3.000

EACH

14,008.00000 42,024.003.000

0.00

0640 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000

0.000

614-82010  
 

1.000

EACH

11,712.00000 11,712.001.000

0.00
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0645 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000

0.000

614-84100  
 

2.000

EACH

976.00000 1,952.002.000

0.00

0650 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 1.000

0.000

614-85366  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0655 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0660 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000

0.000

614-86238  
 

2.000

EACH

9,735.00000 9,735.001.000

0.00

0665 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

7,460.00000 7,460.001.000

0.00

0670 *OPTICAL TRANSCEIVER 1.000

0.000

614-87020  
 

1.000

EACH

2,068.00000 2,068.001.000

0.00

0675 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,000.000

0.000

614-87406  
 

2,000.000

LF  

6.50000 13,000.002,000.000

0.00

0676 WIRING (SPEC) BLACKHAWK TRAFFIC SIGNALS 0.000

0.000

613-10010  
 

1.000

L S 

2,968.07000 0.000.000

0.00

0680 *24 INCH TRASH GUARD 4.000

0.000

616-30024  
 

4.000

EACH

537.00000 2,148.004.000

0.00

0685 *12 INCH CULVERT PIPE 0.000

0.000

617-00012  
 

154.000

LF  

22.00000 0.000.000

0.00

0690 CONSTRUCTION SURVEYING 0.820

0.070

625-00000  
 

1.000

L S 

30,000.00000 26,700.000.890

2,100.00
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0695 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

206,600.00000 206,600.001.000

0.00

0700 PUBLIC INFORMATION SERVICES 0.750

0.150

626-01000  
 

1.000

L S 

10,000.00000 9,000.000.900

1,500.00

0705 *THERMOPLASTIC PAVEMENT MARKING 630.500

0.000

627-00002  
 

3,516.000

SF  

2.00000 1,261.00630.500

0.00

0710 *EPOXY PAVEMENT MARKING 14.300

0.000

627-00005  
 

41.000

GAL 

160.00000 2,288.0014.300

0.00

0715 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 49.900

5.900

627-00012  
 

74.000

GAL 

65.00000 3,627.0055.800

383.50

0720 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

40.000

SF  

11.00000 0.000.000

0.00

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 262.500

0.000

627-03000  
 

417.000

SF  

10.00000 2,625.00262.500

0.00

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

173.000

0.000

627-30325  
 

405.000

SF  

20.00000 3,460.00173.000

0.00

0735 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

144.600

0.000

627-30330  
 

1,347.000

SF  

8.50000 1,229.10144.600

0.00

0740 SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

9.000

EACH

300.00000 0.000.000

0.00

0745 SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

1.000

EACH

300.00000 0.000.000

0.00
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0750 SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

1.000

EACH

300.00000 0.000.000

0.00

0755 *FLAGGING 1,429.500

131.000

630-00000  
 

2,500.000

HOUR

23.00000 35,891.501,560.500

3,013.00

0760 UNIFORMED TRAFFIC CONTROL 66.500

0.000

630-00003  
 

111.500

HOUR

50.00000 3,325.0066.500

0.00

0765 TRAFFIC CONTROL VEHICLE 0.900

0.000

630-00004  
 

2.000

EACH

100.00000 90.000.900

0.00

0770 TRAFFIC CONTROL INSPECTION 113.000

11.000

630-00007  
 

130.000

DAY 

125.00000 15,500.00124.000

1,375.00

0775 TRAFFIC CONTROL MANAGEMENT 142.000

11.000

630-00012  
 

181.000

DAY 

400.00000 61,200.00153.000

4,400.00

0780 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.000

630-80336  
 

8.000

EACH

250.00000 450.001.800

0.00

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.000

630-80341  
 

9.000

EACH

90.00000 324.003.600

0.00

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

0.000

630-80342  
 

25.000

EACH

160.00000 3,600.0022.500

0.00

0795 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

2.000

EACH

175.00000 0.000.000

0.00

0800 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000

0.000

630-80344  
 

85.000

SF  

15.00000 1,080.0072.000

0.00
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0805 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

4.000

EACH

2,000.00000 1,800.000.900

0.00

0810 PORTABLE MESSAGE SIGN PANEL 50.000

0.000

630-80359  
 

52.000

DAY 

150.00000 7,500.0050.000

0.00

0815 DRUM CHANNELIZING DEVICE 120.600

0.000

630-80360  
 

134.000

EACH

65.00000 7,839.00120.600

0.00

0820 CONCRETE BARRIER (TEMPORARY) 549.000

0.000

630-80370  
 

800.000

LF  

20.00000 10,980.00549.000

0.00

0825 TRAFFIC CONE 136.800

0.000

630-80380  
 

200.000

EACH

17.00000 2,325.60136.800

0.00

0830 IMPACT ATTENUATOR (TEMPORARY) 0.900

0.000

630-85010  
 

1.000

EACH

15,000.00000 13,500.000.900

0.00

0835 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0840 F/A PARTNERING 2,824.670

0.000

700-70011  
 

2,824.670

F A 

1.00000 2,824.672,824.670

0.00

0845 F/A ASPHALT PAVEMENT INCENTIVE -3,450.420

0.000

700-70012  
 

13,000.000

F A 

1.00000 -3,450.42-3,450.420

0.00

0850 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

22,000.000

F A 

1.00000 0.000.000

0.00

0855 F/A OJT PILOT 0.000

0.000

700-70022  
 

4,200.000

F A 

1.00000 0.000.000

0.00
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0860 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

850.000

F A 

1.00000 0.000.000

0.00

0865 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0870 F/A ADJUST UTILITY 2,239.160

0.000

700-70060  
 

6,870.460

F A 

1.00000 2,239.162,239.160

0.00

0875 F/A OBTAIN PHONE SERVICE FROM QWEST 635.570

0.000

700-70070  
 

2,000.000

F A 

1.00000 635.57635.570

0.00

0880 F/A OBTAIN POWER FROM XCEL 0.000

0.000

700-70074  
 

12,500.000

F A 

1.00000 0.000.000

0.00

0885 *F/A REPAIR LANDSCAPING 2,028.610

0.000

700-70130  
 

80,000.000

F A 

1.00000 2,028.612,028.610

0.00

0890 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0911 SURVEYING EXTRA SURVEYING ORDERED BY THE ENGINEER. 0.000

0.000

631-10140  
 

26.000

L S 

100.00000 0.000.000

0.00

0925 SAWING CONC PVMT SAWCUT 8" CONCRETE  AND 8.5" OF 
ASPHALT IN ONE CUT TO SAVE

0.000

0.000

412-10000  
 

0.000

LF  

7.25000 0.000.000

0.00

0930 REM CONC PAVEMENT REMOVE 8" OF CONCRETE PAVEMENT ON 
I-225 MAINLINE.

0.000

0.000

202-00210  
 

0.000

SY  

10.00000 0.000.000

0.00

0935 REM CONC PAVEMENT (SPEC) REMOVAL OF 16.5" COMBINATION 
OF CONCRETE AND ASPHALT PVMT.

716.000

0.000

202-00212  
 

716.000

SY  

19.78000 14,162.48716.000

0.00
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REF
NO.
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NO.
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QUANTITY/
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CUMULATIVE
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CAT NO0200 ROADWAY 

0940 RES END ANCHORAGE ADDED ADDITIONAL GUARDRAIL AT TWO 
LOCATIONS TO PROTECT (2)

2.000

0.000

210-01200  
 

2.000

EACH

545.00000 1,090.002.000

0.00

0945 REM OF ASPH MAT (SPECIAL) ROADWAY WAS HIGHER THAN THE 
C & G BY 7- 10 INCHES. WE AGREED

0.000

214.000

202-00226  
 

214.000

SY  

13.24000 2,833.36214.000

2,833.36

0950 18 IN RCES DRAINAGE REVISIONS MADE UNDER AD. 0.000

0.000

603-05018  
 

1.000

EACH

503.00000 0.000.000

0.00

0952 18 IN TRASH GUARD 0.000

0.000

616-30018  
 

1.000

EACH

354.00000 0.000.000

0.00

0955 STR BKFL (SPEC) (FLOW-FILL) FLOW-FILL WAS USED BETWEEN
TYPE 7 BARRIER AND RAMP B

0.000

0.000

206-00060  
 

15.000

CY  

74.43000 0.000.000

0.00

CAT 2,356,787.1293,775.223,375,639.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0895 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0900 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0905 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0910 SURVEYING ENGINEER ORDERED EXTRA SURVEYING TO 
DETERMINE UTILITY DEPTHS

22.000

4.000

631-10140  
 

26.000

L S 

100.00000 2,600.0026.000

400.00

0915 MUCK EXCAV REMOVED UNSUITABLE SOIL FROM THE ROADWAY 
EMBANKMENT

2,085.910

0.000

203-00100  
 

2,086.000

CY  

10.00000 20,859.102,085.910

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0920 ADDED ITEM (EACH)/ CONCRETE T-CONNECTIONS TO 42" STORM
SEWER AS PER REVISIONS

2.000

0.000

900-00007  
 

2.000

EACH

1,557.30000 3,114.602.000

0.00

0951 18 IN RCES ADDITIONAL DRAINAGE ITEMS ADDED AFTER THE 
PROJECT WAS

0.000

0.000

603-05018  
 

1.000

EACH

503.00000 0.000.000

0.00

CAT 92,573.70400.0093,077.60CURRENT AMT0400 $ $ $

$ 2,449,360.8294,175.22$3,468,717.05$CURRENT AMTPROJECT TOTAL


